



	Start Date	End Date
BARRABA	Complete	Complete
GUNNEDAH	Complete	Complete
TAMWORTH	Complete	Complete
QUIRINDI	Complete	Complete
OBERON	Complete	Complete
BLAYNEY	Complete	Complete
ORANGE	Complete	Complete March 2025
MOLONG	Commenced April-2025	Jun-2025
CANOWINDRA	Jul-2025	Jul-2025
COWRA	Jul-2025	Sep-2025
BOOROWA	Sep-2025	Sep-2025
YOUNG	Sep-2025	Oct-2025
HARDEN	Oct-2025	Oct-2025
Southern		
CULCAIRN	Jul-2025	Jul-2025
YASS	Nov-2025	Feb-2026
CROOKWELL	Feb-2026	Apr-2026
GOULBURN	Apr-2026	Jun-2026
QUEANBEYAN	Jun-2026	Aug-2026
BRAIDWOOD	Aug-2026	Sep-2026
TUMUT	Sep-2026	Sep-2026
LOCKHART	Sep-2026	Nov-2026
COROWA	Dec-2026	Dec-2026
BERRIGAN	Dec-2026	Dec-2026
GRIFFITH	Dec-2026	Dec-2026
LEETON	Dec-2026	Dec-2026
WAGGA WAGGA	Jan-2027	Jul-2027
Central		
HILLSTON	Nov-2025	Nov-2025
BATHURST	Nov-2025	Aug-2027
LAKE CARGELLIGO	Nov-2025	Nov-2025
FORBES	Dec-2025	Jul-2026
CONDOBOLIN	Jul-2026	Sep-2026
PARKES	Oct-2026	May-2027
Northern		
COONABARABRAN	Nov-2025	Nov-2025
WALGETT	Nov-2025	Nov-2025
NARRABRI	Nov-2025	Nov-2025
MUDGEES	Dec-2025	Dec-2025
DUBBO	Dec-2025	Jun-2027
COBAR	Jan-2026	Jan-2026
NYNGAN	Feb-2026	Apr-2026
COONAMBLE	May-2026	Aug-2026
WARREN	Aug-2026	Nov-2026
WELLINGTON	Nov-2026	May-2027
DUNEDOO	Mar-2027	Mar-2027
NARROMINE	May-2027	Aug-2027
GILGANDRA	Aug-2027	Oct-2027
BROKEN HILL	Complete	Complete
STROUD	Complete	Complete

2025
2026
2027